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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,

installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command
(USAECQC), Fort Rucker (FTRU), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is
used to track requirements, schedules, and budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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Acronyms

A/l Active and Inactive
ADEM Alabama Department of Environmental Management
AOC Area of Concern
ATG Anti-Tank Grenade
ATR Anti-Tank Rocket
BRAC Base Realignment and Closure
CAP Corrective Action Plan
CERCLA Comprehensive Environmental Response, Compensation, Liabilities Act
CMI(C) Corrective Measures Implementation (Construction)
CMI(O) Corrective Measures Implementation (Operation)
CMIP Corrective Measures Implementation Plan
CS Confirmation Sampling
CTT Closed, Transferred or Transferring
DD Decision Document
DERP Defense Environmental Restoration Program
DMM Discarded Military Munitions
ER,A Environmental Restoration, Army
FRA Final Remedial Action
ft feet
FTRU Fort Rucker (AEDB-R site designation)
FY Fiscal Year
IMCOM Installation Management Command
IRA Interim Remedial Action
K thousand
LTM Long-Term Management
LUC Land Use Control
MC Munitions Constituent
MEC Munitions and Explosives of Concern
MNA Monitored Natural Attenuation
MRSPP Munitions Response Site Prioritization Protocol
N/A Not Applicable
NPL National Priorities List
O&M Operations and Maintenance
PA Preliminary Assessment
PBA Performance-Based Acquisition
PCE Tetrachloroethylene
POL Petroleum, Oil, and Lubricant
PSV Preliminary Screening Values
RA(C) Remedial Action (Construction)
RA(O) Remedial Action (Operation)
RAC Risk Assessment Code
RC Response Complete
RD Remedial Design
RFA RCRA Facility Assessment
RFI RCRA Facility Investigation
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RIP

ROD
RRSE
RSE

RSE

RSL

S&A

Sl

TAPP
TCE
TCRA
TRC

ug/L

us
USAACE
USAAVNC
USACE
USACHPPM
USEPA
vocC

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Remedial System Evaluation

Remedial Systems Evaluation

Residential Screening Level

Supervision and Administration

Site Inspection

Technical Assistance for Public Participation
Tetrachloroethylene

Time Critical Removal Action

Technical Review Committee

micrograms per liter

United States

US Army Aviation Center of Excellence

US Army Aviation Center

US Army Corps of Engineers

US Army Center for Health Promotion and Preventive Medicine
US Environmental Protection Agency
Volatile Organic Compound
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CERCLA

Preliminary Assessment(PA)

Site Inspection(Sl)

Remedial Investigation/Feasibility Study(RI/FS)
Remedial Design(RD)

Remedial Action (Construction)(RA(C))
Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA

Acronym Translation Table

= RCRA Facility Assessment(RFA)
= Confirmation Sampling(CS)
= RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

= Design(DES)

= Corrective Measures Implementation (Construction)(CMI(C))
= Corrective Measures Implementation (Operation)(CMI(O))
= Long Term Management(LTM)

= Interim Measure(IM)
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Site Alias List

AEDB-R Site ID to Alias List

AEDB-R # Alias
AOC-S AOC-S
CC AOC-A1 AOC-Al
FTRU-001-R-01 AOC-W
FTRU-002 SWMU 3
FTRU-003-R-01 AOC-X
FTRU-004-R-01 AOC-z
FTRU-008 SWMU 10
FTRU-012 SWMU 4
FTRU-040 SWMU 14
FTRU-051 SWMU 15
FTRU-171 SWMU 2D
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Installation Information

Installation Locale

Installation Size (Acreage): 62430

City: Daleville

County: Dale and Coffee Counties

State: Alabama

Other Locale Information
Fort Rucker is located in southeast Alabama approximately 20 miles northwest of the city of Dothan. It consists of 62,430 acres;
57,885 acres at the main installation and 4,545 acres of satellite airfields and leases and easements.

Installation Mission
Since 1973, when Fort Rucker became the center for all US Army aviation flight training, its mission has been to maintain and
operate facilities and provide services and material to support the helicopter pilot training for the US Army. Fort Rucker is the
largest helicopter training installation in the world. As the US Army Aviation Center of Excellence (USAACE) and the home of the
Aviation Branch, Fort Rucker is charged with producing aviation Soldiers for the worlds premier aviation force.

In addition to this role as the US Army's Aviation Center of Excellence, Fort Rucker houses several tenant activities and
directorates. It is the home for the US Army Combat Readiness Center, the Warrant Officer Career College, Air Traffic Services
Command, the Army Aviation Flight Test Directorate, the Army School of Aviation Medicine and Aeromedical Research
Laboratory.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE)- Mobile District

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region IV, Resource Conservation and Recovery
Act (RCRA) and Federal Facilities Branch, Waste Management Division.
State Alabama Department of Environmental Management (ADEM)

National Priorities List (NPL) Status
FORT RUCKER is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

The community has expressed no sulfficient, sustained interest in a RAB.
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Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Metals, Other (construction debris and household refuse), Petroleum, Oil and
Lubricants (POL), Volatiles (VOC)

Affected Media of Concern: Groundwater, Soil, Surface Water
MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC)

Affected Media of Concern: Groundwater, Soil
CR
Primary Contaminants of Concern: Volatiles (VOC)

Affected Media of Concern: Soil
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-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Status Start Date End Date End FY
Complete 200802 201006 2010
Underway 201302 201506 2015

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites
Phase Il RFI, Volume I, 1995 FTRU-002, FTRU-004, FTRU-006, FTRU-030, FTRU-075,
FTRU-079, FTRU-080, FTRU-110, FTRU-116, FTRU-117,
FTRU-119, FTRU-120, FTRU-180, FTRU-181

Results The Five-Year Review for SWMUs 2d, 4, 14 and 10/15 (FTRU-171, 012, 040, 008 and 051) selected monitored
natural attenuation with Land Use Controls as the corrective measures to protect human health and the
environment.

Actions

Plans

Recommendations and Implementation Plans:

The five-year review is a voluntary non-NPL review requested by the installation and conducted by the USACE. Fort
Rucker has monitored natural attenuation (MNA) groundwater remedies at closed landfill solid waste management unit
(SWMU), including SWMU-2d, SWMU-4, and SWMU-10/15, which are each regulated under a RCRA permit issued by
the ADEM. All other SWMUs have received no further action (NFA) status. Recommendations as presented in the report
include:

-SWMU 4: Install monitoring wells to assess off-site VOC migration. It is uncertain whether changes in volatile organic
compound (VOC) concentrations are caused by natural attenuation processes or reflect variations in groundwater levels. If
also appears likely the cis-1,2-DCE is moving off-site due to radial flow from the landfill. A performance-based
acquisition (PBA) to perform a RCRA facility investigation (RFI) at SWMU 4 is expected to be awarded in fiscal year
(FY)13. The RFI will include installing monitoring wells to assess off-site VOC migration.

-Form a remedial systems evaluation (RSE) team to assess the performance of MNA at SWMU 2d, SWMU 4, and SWMU
10/15. US Army implementation by Dec. 15, 2009.

Reported issues at SWMUs 2d and 10/15 include:
-SWMU 2d: Contaminant concentrations are increasing in wells adjacent and cross gradient to the landfill.

-SWMU 10/15: The report states that it is not apparent that MNA is occurring at this site.

A RSE team will not be assembled on March 22, 2013 to assess performance of MNA as it will be reassessed during the
next periodic review in 2015.

-Prepare an operations and maintenance (O&M) plan for the corrective action sites, prepare a health and safety plan for
corrective action sites, change the analytical method for ferrous iron from 6010B to a field method, post warning signs at
corrective action site gates, and perform routine maintenance on monitoring wells as needed.

As of March 22, 2013 an O&M Plan has not been developed.

Final FORT RUCKER Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: LUC for FTRU-051
Site(s): FTRU-051
ROD/DD Title: CMIP for SWMU 15, Dated 5/2007,FTRU-051

Location of LUC

SWMU 15 located on Dilly Branch Road.
Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation
Types of Engineering Controls: Fences

Types of Institutional Controls: Notations in Master Plan
Date in Place: 199707

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent
Documentation Date: 201312

LUC Enforcement: Annual Inspections

Contaminants: VOC

Additional Information
N/A

LUC Title: SWMU 2D and AOC-P LUC
Site(s): FTRU-171
ROD/DD Title: CMIP Revised SWMU 2D, 04/2008, FTRU-171

Location of LUC
Located on the corner of Hatch and Engineer Roads. This LUC also covers AOC-P which is adjacent to SWMU 2D.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict
construction of buildings that may interfere with LF cap or cover system, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Restrictions on land use
Date in Place: 200709

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Contaminants: METALS, VOC

Additional Information
N/A

Final FORT RUCKER Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: SWMU 3 LUC
Site(s): FTRU-002
ROD/DD Title: Phase Il RFI, Volume |, 1995

Location of LUC

LUC is located on Landfill north of AERO Medical Research Building.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or cover
system, Restrict land use - No residential use

Types of Engineering Controls: Signs

Types of Institutional Controls: Restrictions on land use
Date in Place: 200109

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Contaminants: VOC

Additional Information
N/A
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Cleanup Program Summary

On May 1, 1942, Fort Rucker was activated as the Ozark Triangular Division Camp, in response to the US Military escalation
following Pearl Harbor. In June 1943, the facility was renamed Camp Rucker, in honor of General Edmund Winchester Rucker.

Installation Historic Activity

Camp Rucker served as an infantry training ground and housed artillery, tank, anti-aircraft, medical, and quartermaster troops
until 1946. In May 1945 following Victory in Europe Day, the camp became an Infantry replacement Training Center and later an
Infantry Advanced Replaced Training Center.

The successful use of helicopters in Korea caused a pressing need for testing and training in the maintenance and operation of
rotary-wing aircraft and the Army established an aviation center and school to meet that need. The Army Aviation School of Fort
Sill, Oklahoma, was relocated to Camp Rucker. In March 1955, Camp Rucker was officially designated as the US Army Aviation
Center (USAAVNC). In October of the same year, it became a permanent US military fort, and, consequently, was renamed Fort
Rucker.

In 1973, Fort Rucker became the center for all US Army aviation flight training. Since then, its mission has been to maintain and
operate facilities and provide services and material to support the helicopter pilot training for the Army.

In addition to its role as the USAAVNC, Fort Rucker houses several tenant activities and directorates. It is the home of the Army
Safety Center, the US Army Aviation Development Test Activity, the Aeromedical Center and the Aeromedical Research
Laboratory.

Installation Program Cleanup Progress
IRP

Prior Year Progress: The RFI report for AOC-S has been approved by ADEM. The corrective measures implementation
plan (CMIP) for AOC-S has been submitted to ADEM and Fort Rucker is awaiting approval. A PBA
was awarded in FY11 to conduct corrective measures implementation (operation) [CMI(O)] for FTRU-
171, FTRU-008, FTRU-051 and FTRU-012 and long-term management (LTM) for FTRU-002,
FTRU-040 and AOC-P. PBA is also required to achieve NFA for FTRU-040 by FY15.

Future Plan of Action: Achieve remedy in place (RIP) for AOC-S by FY13. Continue CMI(O) and LTM activities through
FY14 for FTRU-171, FTRU-008, FTRU-051, FTRU-012, FTRU-002, FTRU-040 and AOC-P.
Achieve NFA for FTRU-040.
MMRP

Prior Year Progress: A PBA was awarded in 2009 to perform an RFI and achieve record of decision (ROD)/decision
document (DD)for FTRU-001-R-01 and FTRU-003-R-01 by FY11. Due to regulatory review times,
the ROD/DD date has been modified to FY13. RFI work plan was approved by ADEM in January
FY12. The RFI is currently underway.

Future Plan of Action: Further activities will be determined upon completion of the RFI in FY13.
CR

Prior Year Progress: A performance-based contract (PBC) is expected to be awarded in August 2013 to conduct a RFI for
AOC-A1.

Future Plan of Action: Completion of the RFI for AOC-AL.
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1

Most Widespread Contaminants of Concern
Metals, Other (construction debris and household refuse), Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Contaminated Ground Water
(AOC-S)

Disposal Pit/Dry Well
(FTRU-040)

Fire/Crash Training Area

(FTRU-051)
Landfill

(FTRU-002, FTRU-008, FTRU-012, FTRU-171)

Media of Concern
Groundwater, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Action

Site ID
FTRU-182

FTRU-183

FTRU-010

FTRU-041

FTRU-042

FTRU-045

FTRU-051

FTRU-051

FTRU-052

FTRU-080

FTRU-082

FTRU-101

FTRU-109

FTRU-115

FTRU-158

FTRU-162

FTRU-165

FTRU-179

Site Name

BLDG 810, REFUELING
POINT

FRA

CONTAMINATED SOIL, TANK FRA

HILL

SI HATCH ROAD NEAR LAKE, FRA

SWMU 2C

STORAGE WASTE POL-10K
GAL RR TANK,SWMU27
STRG WAST POL(10K GAL
RR TANK), SWMU 28
STORAGE WASTE POL(30K
GAL AST), SWMU 31
FIREFIGHTING TNG AREA,
SWMU 15

FIREFIGHTING TNG AREA,
SWMU 15

FRA

FRA

FRA

FRA

FRA

WST FUEL STR SW DILLY BR FRA

RD&AVE F SWMU63
WASHRACK W/O W
SEP(LOWE AHP), SWMU 71
WASHRACK W/ O W
SEP(BLDG 1412), SWMU 73
SUMP DRAINAGE SYSTEM-
POL SHOP SWMU 70
MATERIAL STORAGE (BLDG
6015), SWMU K

FRA

FRA

FRA

FRA

NEW PCB MTR STORE(ENGR FRA

& DILLY BR)SWMU J

WASTE OIL(55 GAL
DRUMS)(BLD 4004)SWMU 64
SPENT BATTERY STRG,
BLDG 6015, SWMU 41B
WASTE OIL(AST) (BLDG
6015), SWMU 41A

PRODUCT STORAGE AREA,
SWMU D

FRA

FRA

FRA

FRA

Remedy
INCINERATION

INCINERATION

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
NATURAL ATTENUATION
THERMAL DESORPTION
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

Final FORT RUCKER Installation Action Plan -
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1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998
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Site ID
FTRU-040

FTRU-002

FTRU-012

FTRU-073

FTRU-070

FTRU-171

FTRU-171

FTRU-171

AOC-S

Site Name Action
WASTE POL DISPOSAL, IRA
SWMU 14

LF NORTH OF AEROMED IRA
RES BLD SWMU 3

LANDFILL OZARK CITY FRA
LEASEE, SWMU 4

HERBICIDE STORAGE (BLDG IRA
1448), SWMU 50

PESTICIDE IRA
STOR/HANDLE(BLDG

1476)SWMU 49

CLOSED SANITARY FRA
LANDFILL, SWMU 2D

CLOSED SANITARY FRA
LANDFILL, SWMU 2D

CLOSED SANITARY FRA

LANDFILL, SWMU 2D
PCE in GW near SWMU 8 FRA

Duration of IRP

Date of IRP Inception: 198202
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201309/204310
Date of IRP completion including Long Term Management (LTM): 204309

Remedy
BIOVENTING

OTHER
NATURAL ATTENUATION
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

NATURAL ATTENUATION
CAPPING
FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
NATURAL ATTENUATION

Final FORT RUCKER Installation Action Plan -
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FY
1999

2001

2001

2001

2002

2007

2007

2007

2013
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IRP Contamination Assessment

Contamination Assessment Overview
In 1988 the Fort Rucker Installation Restoration Program (IRP) identified 111 sites. Forty-four of these sites required further
investigation, which was initiated in 1990. Site investigations, recommendations and studies of these sites produced initiatives for
NFA, removal, and corrective measures study (CMS). The following is a summary of the IRP initiatives:
- All of the sites at Fort Rucker scored low because the primary contaminant was petroleum hydrocarbons.
- None of the sites has extensive groundwater contamination.
- 108 sites have been evaluated by the state regulators and granted NFA status. These are listed on Table I11.2 of the permit.
- Four sites (SWMUs 3, 4, 10 14, and 15) require LTM.
- Removal was completed at SWMU 8, and a cap was installed at SWMU 2D.

There is a reasonable expectation that the IRP at Fort Rucker will declare a large percentage of its sites RIP in the near future.
Cleanup Exit Strategy

Remaining cleanup requirements are being addressed under PBAs that were awarded in FY09 and FY11; RIP is expected at all
sites. Remaining remedial operations and LTM are expected to be completed by FY20 for a majority of sites and FY40 for others.

Final FORT RUCKER Installation Action Plan -
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1979

1982

1984

1987

1988

1991

1992

1993

1994

1995

1996

1997

1998

IRP Previous Studies

Title Author Date
Tech Memo: Groundwater Monitoring, Bldgs 1172, USACE- Alaska District JAN-1979
3425, 3481, 5110
Installation Assessment of Fort Rucker, Alabama, Environmental Science and |JAN-1982
Report No. 305 Engineering, Inc.
Evaluation of Washrack Leachate, Fort Rucker, US Army Environmental JAN-1984
Alabama, Hazardous Waste Study No. 37-26-0458-85 Hygiene Agency
Draft Final Report: Evaluation of SWMUs at Fort US Army Environmental JAN-1984
Rucker, Report No. 37-26-1648-89 Hygiene Agency
Geohydrogeologic Study at Fort Rucker, TAC-Runkle US Army Environmental JAN-1987
Landfill and Dilly Branch Landfills Hygiene Agency
Installation Restoration Program Plan for Fort Rucker USACE, Toxic and JAN-1988
Hazardous Materials
Agency
RCRA Facility Assessment Report for Fort Rucker USEPA JAN-1988
Final work plan, Volume 1, Project Management Plan Metcalf & Eddy, Inc. MAR-1991
Preliminary Site Inspection for Fort Rucker Military USACE, Toxic and JAN-1992
Reservation, Site Inspection Report No. 91030 Hazardous Materials
Agency
Volume 1, Final Project Management Plan, Fort Rucker | Metcalf & Eddy, Inc. JAN-1993
Corrective Measures Study
Volume 2, Final Sampling and Analysis Plan, Fort Metcalf & Eddy, Inc. JAN-1993
Rucker Corrective Measures Study
Final RCRA Facility Report US Army Environmental SEP-1994
Center
Final Corrective Measures Remedial Design Workplan Metcalf & Eddy, Inc. DEC-1994
for the Removal of Contaminated Soils at SWMUSs 2c,
27,28, 31, 41a, 41b, 48, 63, 64, 70, 71, D, J and K
Phase Il RCRA Facility Investigation Final Report, Fort Metcalf & Eddy, Inc. NOV-1995
Rucker Alabama
Statement of Basis, No Further Action Sites, Fort Metcalf & Eddy, Inc. NOV-1996
Rucker Alabama,
Final Corrective Measures Study, Fort Rucker, Alabama | Metcalf & Eddy, Inc. JUL-1997
Well Closure Plan - Draft Metcalf & Eddy Inc. JUL-1997
Final Report- Interim Soil Removal at SWMU 15, Fire USACE AUG-1998

Fighting Training Area and Removal of Contaminated
Soils at CAMU 2-7, Fort Rucker, AL

Final FORT RUCKER Installation Action Plan -
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2000

2002

2003

2004

2005

IRP Previous Studies

Title Author Date

Final Groundwater Assessment Report for Solid Waste | Metcalf & Eddy, Inc. MAY-2000
Management Unit 2D, Closed Sanitary Landfill

Final Groundwater Assessment Addendum Report for Metcalf & Eddy, Inc. FEB-2002

Solid Waste Management Unit 2D, Closed Sanitary
Landfill

Summary of RCRA-Related Program
Activities/Investigation for SWMU 6 - Closed
Construction Landfill

Montgomery Watson Harza | APR-2003

Summary of RCRA-Related Program
Activities/Investigations for SWMU 10 Closed Landfill

MWH Americas, Inc. APR-2003

Summary of RCRA-Related Program

Pit

Activities/Investigations for SWMU 14 Closed Waste Pol

MWH Americas, Inc. APR-2003

Summary of RCRA-Related Program
Activities/Investigations for SWMU 15 Former Fire
Training Area, Vol. 1

MWH Americas, Inc. APR-2003

Summary of RCRA-Related Program
Activities/Investigations for SWMU 15 Former Fire
Training Area, Vol. 2, Appendix F

MWH Americas, Inc. APR-2003

Soil Removal and Sampling Report - SWMU 70 and 73 | Bhate

APR-2003

Summary of RCRA-Related Program
Activities/Investigations for SWMU 4, Closed City of
Ozark Landfill

MWH Americas, Inc. APR-2003

Summary of RCRA-Related Program

Storage

Activities/Investigations for SWMU 49, Former Pesticide

MWH Americas, Inc. MAY-2003

Summary of RCRA-Related Program

Storage

Activities/Investigations for SWMU 50, Former Herbicide

MWH Americas, Inc. MAY-2003

Revised Semiannual Report for Natural Attenuation
Monitoring

Montgomery Watson Harza |JUL-2003

Final Post-Wide HHRA for Arsenic in Soil Final CMS,
M&E 7/97

Montgomery Watson Harza | SEP-2003

SWMU 2 Draft RFI Report

Montgomery Watson Harza | NOV-2003

Draft CMIP

SWMU 49 and 50 ADEM Letter of Notice of ADEM OCT-2004
Concurrence for the Summary of RCRA-Related

Program Activities/Investigations (NFA)

Misc Sites ADEM Letter of Review and Comments of ADEM MAR-2005
Summary of Investigation Activities and Statement of

Basis for Closure of Wells

2005 Project Management Plan CCI/ARCADIS MAY-2005
SWMU 2D ADEM Letter of Review and Comments of ADEM JUN-2005

CCI Response to ADEM Comments - SWMU2D CMIP CClI

JUN-2005

SWMU 6 ADEM Letter of Review and Comments
Groundwater Sampling

ADEM JUL-2005
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2005

2006

2007

IRP Previous Studies

Title Author Date

Misc Sites ADEM Letter of Review and Comments of ADEM JUL-2005

Summary of Investigation Activities and Statement of

Basis for Closure of Wells

SWMU 2D ADEM Letter of Review and Comments of ADEM JUL-2005

CMIP

SWMU 8 ADEM Letter of Review and Comments of ADEM AUG-2005
Sampling Plan Technical Memorandum

Final SWMU 8 Sampling Plan Technical Memorandum | CCI/ARCADIS SEP-2005
SWMU 2D Final CMIP CCI/ARCADIS SEP-2005
SWMU 8 ADEM Letter of Review and Comments of ADEM OCT-2005
Final Sampling Plan

SWMU 2D ADEM Letter of Review and Comments of ADEM OCT-2005
Final Corrective Measures Implementation Plan

Final Construction Best Management Practices Plan, CCI/ARCADIS NOV-2005
DelLoney Road Borrow Site for SWMU 2D

SWMU 6 Draft Groundwater Sampling Results CCI/ARCADIS DEC-2005
SWMU 6 ADEM Letter of Review and Concurrence of ADEM MAR-2006
Draft CMIP (NFA)

SWMU 14 ADEM Letter of Review and Comments of ADEM APR-2006
CMIP

2006 Field Sampling Plan CCI/ARCADIS JUN-2006
2006 Quality Assurance Project Plan CCI/ARCADIS JUN-2006
2006 Project Management Plan CCI/ARCADIS JUL-2006

SWMU 8 ADEM Letter of Review and Comments of ADEM SEP-2006
CMIP

SWMU 8 Sample Plan Addendum CCI/ARCADIS NOV-2006
SWMU 8 ADEM Letter of Review and Concurrence of ADEM DEC-2006
Sampling Plan

SWMU 6 ADEM Letter of Review and Comments of ADEM JAN-2007

Well Abandonment Report

Misc Sites ADEM Letter of Review and Comments ADEM JAN-2007

CMIP

SWMU 4 ADEM Letter of Review and Comments of ADEM JAN-2007

CMIP

Final Fort Rucker SWMU 6 Well Abandonment Report CCI/ARCADIS FEB-2007
Final SWMU 6 CMIP CCI/ARCADIS FEB-2007
Final SWMU 8 CMIP CCI/ARCADIS FEB-2007
Final Misc Sites CMIP CCI/ARCADIS FEB-2007
SWMU 2D ADEM Letter of Review and Concurrence of | ADEM FEB-2007
CMIP Addendum

SWMU 2D ADEM Letter of Review and Concurrence of | ADEM FEB-2007
CMIP Addendum

SWMU 6 ADEM Letter of Review and Concurrence of ADEM MAR-2007

Final CMIP (Approval)
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2007

2008

2009

2012

2013

IRP Previous Studies

Title Author Date
SWMU 8 ADEM Letter of Review and Concurrence of ADEM MAR-2007
Final CMIP (NFA)

Misc Sites ADEM Letter of Review and Concurrence of | ADEM MAR-2007
Final CMIP

SWMU 2D ADEM Letter of Review and Concurrence of | ADEM APR-2007
Corrective Measures Implementation Plan Addendum

SWMU 10-15 Groundwater Final CMIP CCI/ARCADIS MAY-2007
SWMU 10-15 Groundwater Final CMIP CCI/ARCADIS MAY-2007
Final CMIP for SWMU 4 CCI/ARCADIS MAY-2007
SWMU 2D Corrective Measures Implementation Plan CCI/ARCADIS JUN-2007
Addendum

SWMU 14 Corrective Measures Implementation Plan CCI/ARCADIS JUL-2007
SWMU 4 ADEM Letter of Review and Concurrence of ADEM AUG-2007
CMIP

SWMU 10-15 ADEM Letter of Review and Concurrence | ADEM AUG-2007
for CMIP

SWMU 10-15 ADEM Letter of Review and Concurrence | ADEM AUG-2007
for CMIP

SWMU 2D Revised Corrective Measures CCI/ARCADIS APR-2008
Implementation Plan

SWMU 2D ADEM Letter of Review and Comments of ADEM JUN-2008
Revised Corrective Measures Implementation Plan

Addendum

SWMU 2D ADEM Letter of Review and Comments of ADEM JUN-2008
Revised Corrective Measures Implementation Plan

Addendum

Project Management Plan, Environmental Remediation | CH2MHill OCT-2009
Services

RCRA Facility Investigation Report for AOC-S, Final CH2MHILL JAN-2012
Revision 2, January 2012

AOC-S, ADEM Letter for Approval of RFI for AOC-S, ADEM FEB-2012
Dated February 2012

Corrective Measures Study and Corrective Measures CH2MHILL FEB-2013

Implementation Plan for AOC-S
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Site ID: AOC-S
Site Name: PCE in GW near SWMU 8

Alias: AOC-S

Regulatory Driver: RCRA Phases Start End

RRSE: LOW RFA oo 200503........200608
, , RFI/CMS.........200612........201210

Contaminants of Concern: Volatiles (VOC) CMI(C)............ 201000........201309

CMI(O)............ 201301........ 204309
RIP Date: 201309
RC Date: 204309

Media of Concern: Groundwater

SITE DESCRIPTION

An RFI for AOC-S (which is near and upgradient of SWMU 8) was completed in 2012. The RFI showed that groundwater within
the investigation area has been impacted with tetrachloroetyhene (PCE) at concentrations exceeding ADEM maximum
contaminant level (MCL) of 5 micrograms per liter (ug/L). The apparent source of the PCE in groundwater was a washrack that
was operated from the 1950s to the late-1980s. PCE was not detected in soil in the vicinity of the washrack, indicating that the
source may have been removed during removal of the washrack.

As documented in the RFI, the PCE plumes dimensions are approximately 2,900 feet by 900 feet, and it covers approximately 60
acres. The plume has migrated southward, following groundwater flow past the Fort Rucker boundary. PCE concentrations range
from 120 ug/L at approximately 500 feet downgradient of the apparent source to 17 ug/L at the installation boundary. The
maximum PCE concentration off-post is 4 ug/L, which is below the MCL. A CMS/CMIP for AOC-S, dated February 2013 has been
submitted to State Regulators. The CMS/CMIP recommended installation of PCE treatment technology followed by MNA and a
risk assessment.

CLEANUP/EXIT STRATEGY

Site AOC-S was included in a PBA contract awarded in FY09. The PBA contract includes completion of RFI/CMS and
implementation of the remedy. The RFI Report is complete and has been approved by ADEM. A CMIP has been submitted to
ADEM and is awaiting approval. MNA as well as in situ chemical oxidation via injections is the proposed remedy. Specifically a
250 foot row of potassium permanganate candles injected to create an oxidizing treatment zone to lime PCE migration. Post-PBA
CMI(O) will continue through FY43.
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Site ID: FTRU-002
Site Name: LF NORTH OF AEROMED RES BLD SWMU 3

Alias: SWMU 3

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA.....ccoouen 198202........198611
, , , (oIS T 199010........ 199602
Contaminants of Concern: Other (construction debris and REI/CMS.. ... 200012........ 200109
household refuse) IRA..ovoeeee. 200106........200109
Media of Concern: Groundwater LTM..coveniinnen, 200510........ 204309

RIP Date: N/A
RC Date: 200109

SITE DESCRIPTION

FTRU-002 was a landfill of approximately 10 acres located on Farrell Road adjacent to the US Army Aviation Research Lab.
When the site began operation is unknown; it concluded operation in 1986. The site is a terraced landfill consisting of three
separate terraces with berms. Construction debris, paper, card board, and household refuse were reportedly disposed of here.
The initial assessment conducted by ADEM and the USEPA indicated that no further investigation of this site was warranted
based on the Phase Il RFI results, dated November 1995, with the provision that groundcover be maintained to reduce risk by
inhalation of trichloroethylene (TCE) in surface soil.

Two 100-year floods, within a five year period, caused severe erosion of the existing cap and slopes of the landfill. This erosion
exposed landfill material and scattered debris downstream of the site. The installation formulated a plan to conduct an interim
remedial corrective action based on state requirements. The action included repairing the eroded areas by backfilling and
diversion of storm water off the site. The severe slope of the berms resulted in erosion of the berm structure, requiring immediate
repair to avoid future problems of the same nature. This RA was completed in September 2001.

LTM will continue to prevent erosion and will include routine mowing, fertilizing and erosion repair. The PBC will provide for the
clean-up and LTM of all SWMU sites at Fort Rucker. This site is covered under a Hazardous Waste Corrective Action Permit
issued by ADEM.

CLEANUP/EXIT STRATEGY

The entire site has a vegetative cover and LTM will include erosion control. LTM is expected to continue through FY43.
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Site ID: FTRU-008
Site Name: LF N OF DILLY BR RD/E OF TEST STD,SWMU10

Alias: SWMU 10

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 198202........198611
) ) (O30 TS 199010........ 199602
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199410........ 199709
Media of Concern: Groundwater, Surface Water CMI(C)............ 199801........ 199809
CMI(O)......c..... 199810........ 204309

RIP Date: 199810
RC Date: 204310

SITE DESCRIPTION

FTRU-008 was a 10 acre landfill located in the southeast portion of Fort Rucker on North Dilly Branch Road and east of the
Engine Test Stand. When the site began operation is unknown; however, it operated as a trench and fill landfill until closure in
1970. Household refuse and debris from demolished barracks were placed here. In 1997 an RFI confirmed that a further
investigation was required to determine the impact to this site from three adjacent SWMUSs, as well as the impact to down gradient
areas. Phase Il RFI results confirmed the Phase | data and a CMS was recommended. A CMS was conducted and recommended
natural attenuation with enhanced monitoring. ADEM concurred with the recommendations of the CMS. Natural attenuation
monitoring will continue in accordance with the CMIP, dated May 15, 2007 on a semiannual basis for VOCs.

Once VOC concentrations have decreased below MCLs for three consecutive monitoring events in a single well, monitoring may
be discontinued at the well upon the approval of the revision to the CMIP and a modification to the permit. Results from the 2012
monitoring events indicate that concentrations are consistent with historical results. Results suggest natural attenuation is
occurring. This site is covered under a Hazardous Waste Corrective Action Permit issued by ADEM.

CLEANUP/EXIT STRATEGY

MNA will continue until cleanup objectives have been met as defined in the approved CMIP dated May 2007. Routine maintenance
and repair of the landfill cover is required. Routine maintenance of the road and drainage ditches is required to ensure well
sampling continues. Groundwater and surface water are sampled semiannually and annually as defined in the approved CMIP.

Once VOC concentrations have decreased below MCLs for three consecutive monitoring events in a single well, monitoring may
be discontinued at the well upon the approval of the revision to the CMIP and a modification to the permit.

Upon approval by ADEM, wells will be properly abandoned according to the draft Well Closure Plan prepared by Metcalf and Eddy
prepared in 2002.

Post-PBA CMI(O) will continue for 30 years (through FY43).
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Site ID: FTRU-012
Site Name: LANDFILL OZARK CITY LEASEE, SWMU 4

Alias: SWMU 4

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 198202........198611
) ) CS.rrin 199010........ 199602
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199410........ 200109
Media of Concern: Groundwater CMI(C)............ 200109........200109
CMI(O)......c.... 200110........ 204309

RIP Date: 200110
RC Date: 204310

SITE DESCRIPTION

This site was a trench and fill landfill of about 10 acres located on Campground Road at the northern edge of Fort Rucker. Woods
surround the landfill on three sides and a road and residential houses are located on the fourth side. The landfill was a municipal

waste landfill which operated from 1977 to 1982. In addition to the installation, the landfill was used by the city of Ozark and Dale
County to dispose of household waste.

Investigation results from the Phase | RFI indicated groundwater contamination at this site and further investigation was required
to determine the full extent and impact of this contamination. The Phase Il RFI, conducted in 1997, confirmed the Phase | results
and this site was recommended for corrective measures. A CMS was conducted, and the recommendations in the CMS were for
MNA with enhanced monitoring. On Jan. 5, 1998 the UESPA approval of the CMS was received.

ADEM concurred with the recommendations of the CMS for MNA with enhanced monitoring on a semiannual basis for VOCs and
metals. Groundwater monitoring, routine cover maintenance and maintaining access roads to monitoring wells will be in
accordance with the CMIP, dated May 2007. This site is covered under a Hazardous Waste Corrective Action Permit issued by
ADEM.

The results from the 2012 monitoring events at SWMU 4 indicate that concentrations are consistent with historical results. The
VOC trends are either no significant change or significantly decreasing in one well. These results, along with the natural
attenuation parameter results, suggest that environmental conditions are favorable for natural attenuation and that it is occurring.
However, the state regulatory agency has required that the VOC contamination in the groundwater be delineated. A task order to
prepare a RFI at the site was awarded in FY13. The final RFI is not anticipated until 2nd quarter of FY14. The cost for the USACE
supervision and administration (S&A) for the RFI at SWMU 4 is captured under FTRU-171.

CLEANUP/EXIT STRATEGY

MNA will continue until cleanup objectives have been met as defined in the approved CMIP dated May 2007. Routine cover
maintenance is required. Groundwater is sampled semiannually as defined in the approved CMIP.

ADEM has requested that an RFI be performed to delineate VOC contamination in the groundwater. The final RFI is not
anticipated until FY14.

Once VOC concentrations have decreased below MCLs for three consecutive monitoring events in a single well, monitoring may
be discontinued at the well upon the approval of the revision to the CMIP and a modification to the permit.

Upon approval by ADEM, wells will be properly abandoned according to the draft Well Closure Plan prepared by Metcalf and Eddy
in 2002.
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Site ID: FTRU-012
Site Name: LANDFILL OZARK CITY LEASEE, SWMU 4

Alias: SWMU 4

Post-PBA CMI(O) will continue for 30 years (through FY43).
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Site ID: FTRU-040
Site Name: WASTE POL DISPOSAL, SWMU 14

Alias: SWMU 14

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA.....ccoouen 198202........198611
) ) CS.rrin 199010........ 199602
Cont.amlnants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 199610........ 200109
Lubricants (POL) IRA oo 199706........199909
Media of Concern: C.;roundwaterl So” LTM..coveniinnen, 200110........ 201509

RIP Date: N/A
RC Date: 200109

SITE DESCRIPTION

This site was an unlined pit approximately 80 feet in diameter and seven feet deep. The pit was located on Faulkner Gate Road
and was used to dispose of waste POL products such as contaminated helicopter fuel, tanker truck washouts, and possibly motor
oil. Operations at this site ceased prior to 1980 and the pit was capped with clay. Samples taken from the pit in 1980 showed
traces of TCE. Both the state of Alabama and Region IV USEPA were notified of the site and immediate closure was
recommended. The Phase Il RFI conducted in 1997 confirmed the initial investigation results, and a CMS was recommended. The
CMS recommended bioventing to digest the POL contamination. A pilot bioventing project was initiated in 1997 and based on its
success was optimized and operated for an additional year. A report was submitted to ADEM in April 1999 requesting
discontinuation of bioventing. VOCs are below MCLs. A CMIP was developed in July of 2007 and requires metals to be sampled
in groundwater.

Fort Rucker requested NFA status for FTRU-040 from ADEM in FY10 based on the three required consecutive sampling events
below MCLs referenced in the CMIP and the soil's confirmation sampling conducted in 1999. ADEM responded that a CMI report
should be submitted prior to requesting NFA status.

Results from the 2012 monitoring event indicate that concentrations are consistent with historical results. For six semiannual
monitoring events there have been no metals detected in the groundwater at concentrations that exceeded screening levels. This
site is covered under a Hazardous Waste Corrective Action Permit issued by ADEM.

CLEANUP/EXIT STRATEGY

A single round of confirmation soil sampling (for VOCs and metals) will be conducted to support NFA status. A CMI report is
expected to be submitted to the ADEM in FY13. Groundwater monitoring and vegetative cover maintenance will continue until NFA
is granted by ADEM through permit modification and CMIP revision.
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Site ID: FTRU-051
Site Name: FIREFIGHTING TNG AREA, SWMU 15

Alias: SWMU 15

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198202........ 198809
) ) CS.rrin 199010........ 199209
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199209 ... 199707
Media of Concern: Groundwater, Surface Water DES....coonvn. 199610........ 199707
CMI(C)............ 199710........ 199809
CMI(O)............ 199910........ 204309

RIP Date: 199910
RC Date: 204310

SITE DESCRIPTION

This site is located on Dilly Branch Road on the southeast portion of the installation. From the 1950s until 1986 an old unlined fire-
training pit was operated here. It was approximately 60 feet in diameter and three feet deep and clay lined. Waste POL (crankcase
oil, motor gasoline (MOGAS), jet propellant 4 (JP-4), and other fuels) were poured onto a water buffer inside the pit, ignited, and
extinguished. In 1986 a new brick lined fire fighting training pit overlapping the original site was constructed. As a result of the new
construction a portion of the original site was excavated and buried nearby.

In 1994 the installation began an RFI. Soil samples were collected from both pits and wells were installed to determine any impact
to groundwater. Contaminants were found in groundwater down gradient of the site and in the water discharging from the oil/water
separator. The Phase Il RFI data confirmed the Phase | data and a CMS was recommended. The CMS recommended a removal
action for both pits. In 1997 the USACE, Mobile District designed a soil removal and thermal desorption project for the site. Work
began in 1997 and was completed in 1998. MNA was initiated in accordance with the 1997 CMS and continued in accordance
with the approved 2007 CMIP.

Results from the 2012 monitoring events indicate that concentrations are consistent with historical results. Results suggest natural
attenuation is occurring. This site is covered under a Hazardous Waste Corrective Action Permit issued by ADEM.

CLEANUP/EXIT STRATEGY

MNA will continue until cleanup objectives have been met as defined in the approved CMIP dated May 2007. Routine maintenance
of the landfill cap and repair of any deterioration is required. Routine maintenance of the road and drainage ditches is required to
ensure well sampling continues. Groundwater and surface water are sampled semiannually and annually as defined in the
approved CMIP.

Once VOC concentrations have decreased below MCLs for three consecutive monitoring events in a single well, monitoring may
be discontinued at the well upon the approval of the revision to the CMIP and a modification to the permit.

Upon approval by ADEM wells will be properly abandoned according to the draft Well Closure Plan prepared by Metcalf and Eddy
prepared in 2002.

Post-PBA CMI(O) will continue for 30 years (through FY43).
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Site ID: FTRU-171
Site Name: CLOSED SANITARY LANDFILL, SWMU 2D

Alias: SWMU 2D

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 198202........198611
) ) CS.rrin 199908........ 200109
Contaminants of Concern: Metals, Volatiles (VOC) REI/CMS.. ... 200106........ 200512
Media of Concern: Groundwater DES....ccoouuunne. 200310........200512
CMI(C)............ 200407........ 200709
CMI(O)............ 200407........ 204309

RIP Date: 200709
RC Date: 204310

SITE DESCRIPTION

This site was a trench and fill landfill located at the southeast corner of Hatch and Engineer Road in the southeastern area of the
installation. It was approximately 40 acres and was operated from about 1950 to the early-1980s. The landfill was used to dispose
of a wide variety of materials. The west half of the site was backfilled with clean fill and pine trees were planted. The east half was
closed and backfilled with clean fill.

Groundwater monitoring wells were installed at various times throughout the life of the landfill. During this monitoring
contamination above MCLs was detected in several wells. In June 1999, ADEM required the installation to prepare a groundwater
corrective action plan (CAP). As a result of the CAP, 16 groundwater monitoring wells were installed to delineate the extent of the
contamination. Preliminary analytical data collected indicated the presence of chlorinated solvents, VOCs, and metals. At that
time, the contamination appeared to be migrating from the site. Preliminary data suggested the need for additional groundwater
monitoring wells to further delineate the plume. In January 2001, six additional monitoring wells were installed. Based upon
sampling results, the limits of the plume was horizontally delineated.

In 2007 a RCRA cap was constructed to cover the 30.5 acre site as delineated by the use of geophysics and test pits. The CMI(O)
includes maintenance, erosion control, and LUCs, as well as MNA and groundwater monitoring as described in the approved 2008
CMIP. Groundwater monitoring at this site includes required monitoring at AOC-P which is downgradient and contiguous of
FTRU-171.

CLEANUP/EXIT STRATEGY

A RCRA constructed cap covers the entire site. The CMI(O) will include erosion control, LUC, MNA and groundwater performance
monitoring to estimated end date in 2043. Future LTM will consist of LUCs, groundwater monitoring, and cap maintenance.

Final FORT RUCKER Installation Action Plan -

28



Site Closeout (No

Further Action) Summary

Site ID Site Name NFA Date = Documentation
FTRU-001 LANDFILL SOUTH OF OLD HOSPITAL, SWMU 2A 198611 Hazardous Solid Waste Amendment
(HSWA) Permit 200311
FTRU-003 LF SW CORNER RED CLOUD/COPTER RD SWMU 6 200701 NFA Letter 200703
FTRU-004 LF PROPERTY DISPOSAL YARD, SWMU 7 199410 HSWA Permit 200311
FTRU-005 LF S OF ENGR RD & N OF RESV BNDRY,SWMU 8 200703 NFA Letter 200703
FTRU-006 LF S OF CASTLE RD & N OF BNDRY, SWMU 9 199602 HSWA Permit 200311
FTRU-007 LF S OF DILLY BR/N OR CASTLE RD, SWMU 11 199602 HSWA Permit 200311
FTRU-009 LANDFILL NEAR ENTRANCE STOR YARD,SWMU 2B | 198611 HSWA Permit 200311
FTRU-010 SI HATCH ROAD NEAR LAKE, SWMU 2C 199812 NFA Letter 200501
FTRU-011 LF GULLY ON AIRPORT RD/NEAR SH95,SWMU 13 198611 HSWA Permit 200311
FTRU-013 CONSTRUCTION DEBRIS LANDFILL, SWMU 1 198611 HSWA Permit 200311
FTRU-014 MUNICIPAL WASTE INCINERATOR, SWMU 22 198611 HSWA Permit 200311
FTRU-015 HOSPITAL INCINERATOR, SWMU 23 198611 HSWA Permit 200311
FTRU-020 MAIN POST LANDFILL, SWMU 5 198611 HSWA Permit 200311
FTRU-022 PRESENT AMMO INSP PT BURN TRENCH, SWMUG66 | 198611 HSWA Permit 200311
FTRU-023 FMR AMMO INSP PT BURN TRENCH, SWMU 67 198611 HSWA Permit 200311
FTRU-030 WASTEWATER TREATMENT PLANT, SWMU 20 199208 HSWA Permit 200311
FTRU-031 HATCHEY ARMY HELIPORT STP(LAGOON),SWMU16 | 198611 HSWA Permit 200311
FTRU-032 KNOX ARMY HELIPORT STP (LAGOON), SWMU 17 198611 HSWA Permit 200311
FTRU-033 LOWE WSTEWTR 198611 HSWA Permit 200311
PRETREAT(CRREDX)PLANT,SWM19
FTRU-034 CAIRNS AHP SEWAGE TREAT PLANT, SWMU 21 198611 HSWA Permit 200311
FTRU-041 STORAGE WASTE POL-10K GAL RR TANK,SWMU27 | 199803 NFA Letter 200402
FTRU-042 STRG WAST POL(10K GAL RR TANK), SWMU 28 199803 NFA Letter 200402
FTRU-043 STORAGE WASTE POL(10K GAL UST) SWMU 29 198611 HSWA Permit 200311
FTRU-044 STORAGE WASTE POL(10K GAL UST) SWMU 30 198611 HSWA Permit 200311
FTRU-045 STORAGE WASTE POL(30K GAL AST), SWMU 31 199803 HSWA Permit 200311
FTRU-046 WASTE POL(UST)(BLDG 4701) 2EA, SWMU 32AB 198611 HSWA Permit 200311
FTRU-047 WASTE OIL(UST)(BLDG 6021) 2EA, SWMU 33AB 198611 HSWA Permit 200311
FTRU-048 WASTE POL(UST) (BLDG 311) SWMU 34 A & B) 198611 HSWA Permit 200311
FTRU-049 WASTE POL(UST) (BLDG 1102) SWMU 35 198611 HSWA Permit 200311
FTRU-050 WASTE POL(UST) (BLDG 1013), SWMU 36 198611 HSWA Permit 200311
FTRU-052 WST FUEL STR SW DILLY BR RD&AVE F SWMUG63 199803 NFA Letter 200403
FTRU-070 PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49 200410 NFA Letter 200410
FTRU-071 PESTICIDE STORE/HANDLE (BLD 1424) SWMU48 199712 NFA Letter 200403
FTRU-073 HERBICIDE STORAGE (BLDG 1448), SWMU 50 200410 NFA Letter 200410
FTRU-075 PESTICIDE/HERBICIDE STE(BLD 20023)SWMU51 199602 HSWA Permit 200311
FTRU-079 WASHRACK W/ O W SEP(BLDG 1436), SWMU 80 199602 HSWA Permit 200311
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Site Closeout (No

Further Action) Summary

Site ID Site Name NFA Date  Documentation
FTRU-080 WASHRACK W/O W SEP(LOWE AHP), SWMU 71 199803 HSWA Permit 200311
FTRU-081 WASHRACK W/O W SEP(BLDG 6035), SWMU 72 199410 HSWA Permit 200311
FTRU-082 WASHRACK W/ O W SEP(BLDG 1412), SWMU 73 199803 NFA Letter 200412
FTRU-083 WASHRACK W/O W SEP(ALNG AREA), SWMU 74 199410 HSWA Permit 200311
FTRU-084 WASHRACK W/O W SEP(4000 BLOCK), SWMU 75 198611 HSWA Permit 200311
FTRU-085 WASHRACK W/O W SEP(11TH & 2ND AVE)SWMU76 | 198611 HSWA Permit 200311
FTRU-086 WASHRACK W/O W SEP(FIRE STATION), SWMU77 198611 HSWA Permit 200311
FTRU-087 WASHRACK W/O W SEP(BLDG 405), SWMU 78 198611 HSWA Permit 200311
FTRU-088 WASHRACK W/O W SEP(BLDG 708), SWMU 79 198611 HSWA Permit 200311
FTRU-089 WASHRACK W/O W SEP(BLDG 706), SWMU 92 198611 HSWA Permit 200311
FTRU-090 WASHRACK W/O W SEP(BLDG 709), SWMU 91 198611 HSWA Permit 200311
FTRU-091 WASHRACK W/O W SEP(BLDG 1406), SWMU 89 198611 HSWA Permit 200311
FTRU-092 WASHRACK W/O W SEP(BLDG 1416), SWMU 81 198611 HSWA Permit 200311
FTRU-093 WASHRACK W/O W SEP(BLDG 4710), SWMU 82 198611 HSWA Permit 200311
FTRU-094 WASHRACK W/O W SEP(BLDG 25104), SWMU 83 198611 HSWA Permit 200311
FTRU-095 WASHRACK W/O W SEP(BLDG 50201), SWMU 85 198611 HSWA Permit 200311
FTRU-096 WASHRACK W/O W SEP(BLDG 30306), SWMU 86 198611 HSWA Permit 200311
FTRU-097 WASHRACK W/O W SEP(BLDG 30301), SWMU 87 198611 HSWA Permit 200311
FTRU-098 WASHRACK W/O W SEP(BLDG 50201), SWMU 84 198611 HSWA Permit 200311
FTRU-099 WASHRACK W/O W SEP(BLDG 30125), SWMU 88 198611 HSWA Permit 200311
FTRU-100 WASHRACK W/O W SEP(BLDG 60115), SWMU 90 198611 HSWA Permit 200311
FTRU-101 SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70 199803 NFA Letter 200406
FTRU-102 RADIOLOGICAL WASTE STG (BLDG1314) SWMU58 198611 HSWA Permit 200311
FTRU-109 MATERIAL STORAGE (BLDG 6015), SWMU K 199803 NFA Letter 200412
FTRU-110 FORMER HAZ WASTE STORAGE AREA, SWMU 61 199410 HSWA Permit 200311
FTRU-112 HAZ WASTE STG AREA BLDG 427, (SWMU 56) 198611 HSWA Permit 200311
FTRU-113 MATERIAL STORAGE YARD(1200 AREA), SWMU59 198611 NFA letter Nov 1995.
FTRU-114 PHOTOGRAPHIC LAB (BLDG 1109), SWMU 57 198611 HSWA Permit 200311
FTRU-115 NEW PCB MTR STORE(ENGR & DILLY BR)SWMU J 199803 NFA Letter 200412
FTRU-116 FMR WASTE PCB STRG (DPDO 113), SWMU 55 199602 HSWA Permit 200311
FTRU-117 FMR WASTE PCB STRG(LUMBER YARD), SWMU 54 | 199602 HSWA Permit 200311
FTRU-119 ACID PIT B/T BLDG 6015 & 6016, SWMU 68 199410 HSWA Permit 200311
FTRU-120 STORM DRN OUTLETS,WASTE STRG 199410 HSWA Permit 200311
AREA,SWMUG0
FTRU-150 WASTEOIL (500 GAL TAK)(BLDG 405), SWMU C 198611 HSWA Permit 200311
FTRU-151 WASTE OIL(500 GAL AST) (BLDG 702) SWMU38 198611 HSWA Permit 200311
FTRU-152 FORMER PCB STORAGE AREA, SWMU 53 198611 HSWA Permit 200311
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Site Closeout (No

Further Action) Summary

Site ID Site Name NFA Date  Documentation
FTRU-153 WASTE OIL(1000 GAL)(BLDG 1406)SWMU 7044 198611 NFA letter June 2004.
FTRU-154 PCB STORAGE AREA, SWMU 52 198611 HSWA Permit 200311
FTRU-156 VMS WASTE POL, UST, SWMU 37 198611 HSWA Permit 200311
FTRU-157 AREA OF OIL SPILL, SWMU L 199410 NFA Letter 200405
FTRU-158 WASTE OIL(55 GAL DRUMS)(BLD 4004)SWMU 64 199803 NFA Letter 200403
FTRU-159 WASTE OIL(200 GAL UST)(BLD 4004) SWMU 45 198611 HSWA Permit 200311
FTRU-160 WASTE OIL(500 GAL AST)(BLD 4710) SWMU 39 198611 HSWA Permit 200311
FTRU-161 DEMOLISHED VEHICLE STORAGE YARD, SWMU 62 | 199410 NFA Letter 200412
FTRU-162 SPENT BATTERY STRG, BLDG 6015, SWMU 41B 199803 NFA Letter 200403
FTRU-163 WASTE OIL(UST) (BLDG 5410) SWMU 46 198611 NFA Letter 200403
FTRU-164 OLD DISMANTLED INCINERATOR,SWMU 24,25,26 198611 NFA Letter 200403
FTRU-165 WASTE OIL(AST) (BLDG 6015), SWMU 41A 199803 NFA Letter 200403
FTRU-166 WASTE OIL(200 GAL UST)(BLD 8304)SWMU 40A 198611 HSWA Permit 200311
FTRU-167 WASTE OIL(50K GAL UST)(BLD 8303)SWMU 40B 198611 HSWA Permit 200311
FTRU-168 EMPTY 50K GALLON TANK, SWMU A 198611 HSWA Permit 200311
FTRU-169 8-BRAVO EOD RANGE, SWMU 65 198611 HSWA Permit 200311
FTRU-170 WASTE OIL(UST) (ALNG SITE) SWMU 43 198611 HSWA Permit 200311
FTRU-172 DIESEL, UST, SWMU H 198611 HSWA Permit 200311
FTRU-173 UNKNOWN UST-LOWE AHP, SWMU | 198611 HSWA Permit 200311
FTRU-174 OIL GAS STATION SITE, UST, SWMU E 198611 HSWA Permit 200311
FTRU-175 OLD GAS STATION SITE, UST, SWMU F 198611 HSWA Permit 200311
FTRU-176 INACTIVE CONSTRUCTION DEBRIS LF, SWMU 12 198611 HSWA Permit 200311
FTRU-177 MAIN SEWAGE TREATMENT PLANT, SWMU 18 198611 HSWA Permit 200311
FTRU-178 VMS, WASTE POL, UST, SWMU 42 198611 HSWA Permit 200311
FTRU-179 PRODUCT STORAGE AREA, SWMU D 199808 NFA Letter 200412
FTRU-180 FORMER HAZ. MAT'L DRUM STORAGE, SWMU G 199602 HSWA Permit 200311
FTRU-181 PCP DIP TANK, SWMU 69 199602 HSWA Permit 200311
FTRU-182 BLDG 810, REFUELING POINT 199607 NFA letter Apr 2002.
FTRU-183 CONTAMINATED SOIL, TANK HILL 199701 This site was never included in the permit
issued by the state of Alabama. The
removal took place in 1997 to close out
this site.
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IRP Schedule

Date of IRP Inception: 198202

Past Phase Completion Milestones

1987
RFA

(FTRU-001 - LANDFILL SOUTH OF OLD HOSPITAL, SWMU 2A, FTRU-002 - LF NORTH OF AEROMED RES
BLD SWMU 3, FTRU-003 - LF SW CORNER RED CLOUD/COPTER RD SWMU 6, FTRU-004 - LF
PROPERTY DISPOSAL YARD, SWMU 7, FTRU-005 - LF S OF ENGR RD & N OF RESV BNDRY,SWMU 8,
FTRU-006 - LF S OF CASTLE RD & N OF BNDRY, SWMU 9, FTRU-007 - LF S OF DILLY BR/N OR CASTLE
RD, SWMU 11, FTRU-008 - LF N OF DILLY BR RD/E OF TEST STD,SWMU10, FTRU-009 - LANDFILL NEAR
ENTRANCE STOR YARD,SWMU 2B, FTRU-010 - S| HATCH ROAD NEAR LAKE, SWMU 2C, FTRU-011 - LF
GULLY ON AIRPORT RD/NEAR SH95,SWMU 13, FTRU-012 - LANDFILL OZARK CITY LEASEE, SWMU 4,
FTRU-013 - CONSTRUCTION DEBRIS LANDFILL, SWMU 1, FTRU-014 - MUNICIPAL WASTE
INCINERATOR, SWMU 22, FTRU-015 - HOSPITAL INCINERATOR, SWMU 23, FTRU-020 - MAIN POST
LANDFILL, SWMU 5, FTRU-022 - PRESENT AMMO INSP PT BURN TRENCH, SWMUG66, FTRU-023 - FMR
AMMO INSP PT BURN TRENCH, SWMU 67, FTRU-030 - WASTEWATER TREATMENT PLANT, SWMU 20,
FTRU-031 - HATCHEY ARMY HELIPORT STP(LAGOON),SWMU16, FTRU-032 - KNOX ARMY HELIPORT
STP (LAGOON), SWMU 17, FTRU-033 - LOWE WSTEWTR PRETREAT(CRREDX)PLANT,SWM19, FTRU-034
- CAIRNS AHP SEWAGE TREAT PLANT, SWMU 21, FTRU-040 - WASTE POL DISPOSAL, SWMU 14,
FTRU-041 - STORAGE WASTE POL-10K GAL RR TANK,SWMU27, FTRU-042 - STRG WAST POL(10K GAL
RR TANK), SWMU 28, FTRU-043 - STORAGE WASTE POL(10K GAL UST) SWMU 29, FTRU-044 -
STORAGE WASTE POL(10K GAL UST) SWMU 30, FTRU-045 - STORAGE WASTE POL(30K GAL AST),
SWMU 31, FTRU-046 - WASTE POL(UST)(BLDG 4701) 2EA, SWMU 32AB, FTRU-047 - WASTE
OIL(UST)(BLDG 6021) 2EA, SWMU 33AB, FTRU-048 - WASTE POL(UST) (BLDG 311) SWMU 34 A & B),
FTRU-049 - WASTE POL(UST) (BLDG 1102) SWMU 35, FTRU-050 - WASTE POL(UST) (BLDG 1013),
SWMU 36, FTRU-052 - WST FUEL STR SW DILLY BR RD&AVE F SWMUG63, FTRU-070 - PESTICIDE
STOR/HANDLE(BLDG 1476)SWMU 49, FTRU-071 - PESTICIDE STORE/HANDLE (BLD 1424) SWMU48,
FTRU-073 - HERBICIDE STORAGE (BLDG 1448), SWMU 50, FTRU-075 - PESTICIDE/HERBICIDE STE(BLD
20023)SWMUS51, FTRU-079 - WASHRACK W/ O W SEP(BLDG 1436), SWMU 80, FTRU-080 - WASHRACK
W/O W SEP(LOWE AHP), SWMU 71, FTRU-081 - WASHRACK W/O W SEP(BLDG 6035), SWMU 72, FTRU-
082 - WASHRACK W/ O W SEP(BLDG 1412), SWMU 73, FTRU-083 - WASHRACK W/O W SEP(ALNG AREA),
SWMU 74, FTRU-084 - WASHRACK W/O W SEP(4000 BLOCK), SWMU 75, FTRU-085 - WASHRACK W/O W
SEP(11TH & 2ND AVE)SWMU76, FTRU-086 - WASHRACK W/O W SEP(FIRE STATION), SWMU77, FTRU-
087 - WASHRACK W/O W SEP(BLDG 405), SWMU 78, FTRU-088 - WASHRACK W/O W SEP(BLDG 708),
SWMU 79, FTRU-089 - WASHRACK W/O W SEP(BLDG 706), SWMU 92, FTRU-090 - WASHRACK W/O W
SEP(BLDG 709), SWMU 91, FTRU-091 - WASHRACK W/O W SEP(BLDG 1406), SWMU 89, FTRU-092 -
WASHRACK W/O W SEP(BLDG 1416), SWMU 81, FTRU-093 - WASHRACK W/O W SEP(BLDG 4710), SWMU
82, FTRU-094 - WASHRACK W/O W SEP(BLDG 25104), SWMU 83, FTRU-095 - WASHRACK W/O W
SEP(BLDG 50201), SWMU 85, FTRU-096 - WASHRACK W/O W SEP(BLDG 30306), SWMU 86, FTRU-097 -
WASHRACK W/O W SEP(BLDG 30301), SWMU 87, FTRU-098 - WASHRACK W/O W SEP(BLDG 50201),
SWMU 84, FTRU-099 - WASHRACK W/O W SEP(BLDG 30125), SWMU 88, FTRU-100 - WASHRACK W/O W
SEP(BLDG 60115), SWMU 90, FTRU-101 - SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70, FTRU-102 -
RADIOLOGICAL WASTE STG (BLDG1314) SWMU58, FTRU-109 - MATERIAL STORAGE (BLDG 6015),
SWMU K, FTRU-110 - FORMER HAZ WASTE STORAGE AREA, SWMU 61, FTRU-112 - HAZ WASTE STG
AREA BLDG 427, (SWMU 56), FTRU-113 - MATERIAL STORAGE YARD(1200 AREA), SWMU59, FTRU-114 -
PHOTOGRAPHIC LAB (BLDG 1109), SWMU 57, FTRU-115 - NEW PCB MTR STORE(ENGR & DILLY
BR)SWMU J, FTRU-116 - FMR WASTE PCB STRG (DPDO 113), SWMU 55, FTRU-117 - FMR WASTE PCB
STRG(LUMBER YARD), SWMU 54, FTRU-119 - ACID PIT B/T BLDG 6015 & 6016, SWMU 68, FTRU-120 -
STORM DRN OUTLETS,WASTE STRG AREA,SWMUG0, FTRU-150 - WASTEOIL (500 GAL TAK)(BLDG 405),
SWMU C, FTRU-151 - WASTE OIL(500 GAL AST) (BLDG 702) SWMU38, FTRU-152 - FORMER PCB
STORAGE AREA, SWMU 53, FTRU-153 - WASTE OIL(1000 GAL)(BLDG 1406)SWMU 7044, FTRU-154 -
PCB STORAGE AREA, SWMU 52, FTRU-156 - VMS WASTE POL, UST, SWMU 37, FTRU-157 - AREA OF
OIL SPILL, SWMU L, FTRU-158 - WASTE OIL(55 GAL DRUMS)(BLD 4004)SWMU 64, FTRU-159 - WASTE
OIL(200 GAL UST)(BLD 4004) SWMU 45, FTRU-160 - WASTE OIL(500 GAL AST)(BLD 4710) SWMU 39,
FTRU-161 - DEMOLISHED VEHICLE STORAGE YARD, SWMU 62, FTRU-162 - SPENT BATTERY STRG,
BLDG 6015, SWMU 41B, FTRU-163 - WASTE OIL(UST) (BLDG 5410) SWMU 46, FTRU-164 - OLD
DISMANTLED INCINERATOR,SWMU 24,25,26, FTRU-165 - WASTE OIL(AST) (BLDG 6015), SWMU 41A,
FTRU-166 - WASTE OIL(200 GAL UST)(BLD 8304)SWMU 40A, FTRU-167 - WASTE OIL(50K GAL UST)(BLD
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IRP Schedule

1988
RFA
1991
ISC
1992
CS

1994
Cs
1995
Cs

RFI/ICMS
ISC
1996
IMP(C)
cs

1997
IMP(C)
DES

8303)SWMU 40B, FTRU-168 - EMPTY 50K GALLON TANK, SWMU A, FTRU-169 - 8-BRAVO EOD RANGE,
SWMU 65, FTRU-170 - WASTE OIL(UST) (ALNG SITE) SWMU 43, FTRU-171 - CLOSED SANITARY
LANDFILL, SWMU 2D, FTRU-172 - DIESEL, UST, SWMU H, FTRU-173 - UNKNOWN UST-LOWE AHP,
SWMU [, FTRU-174 - OIL GAS STATION SITE, UST, SWMU E, FTRU-175 - OLD GAS STATION SITE, UST,
SWMU F, FTRU-176 - INACTIVE CONSTRUCTION DEBRIS LF, SWMU 12, FTRU-177 - MAIN SEWAGE
TREATMENT PLANT, SWMU 18, FTRU-178 - VMS, WASTE POL, UST, SWMU 42, FTRU-179 - PRODUCT
STORAGE AREA, SWMU D, FTRU-180 - FORMER HAZ. MAT'L DRUM STORAGE, SWMU G, FTRU-181 -
PCP DIP TANK, SWMU 69)

(FTRU-051 - FIREFIGHTING TNG AREA, SWMU 15)

(FTRU-182 - BLDG 810, REFUELING POINT)

(FTRU-030 - WASTEWATER TREATMENT PLANT, SWMU 20, FTRU-051 - FIREFIGHTING TNG AREA,
SWMU 15)

(FTRU-004 - LF PROPERTY DISPOSAL YARD, SWMU 7)

(FTRU-010 - SI HATCH ROAD NEAR LAKE, SWMU 2C, FTRU-042 - STRG WAST POL(10K GAL RR TANK),
SWMU 28, FTRU-045 - STORAGE WASTE POL(30K GAL AST), SWMU 31, FTRU-052 - WST FUEL STR SW
DILLY BR RD&AVE F SWMUG63, FTRU-071 - PESTICIDE STORE/HANDLE (BLD 1424) SWMU48, FTRU-080
- WASHRACK W/O W SEP(LOWE AHP), SWMU 71, FTRU-081 - WASHRACK W/O W SEP(BLDG 6035),
SWMU 72, FTRU-082 - WASHRACK W/ O W SEP(BLDG 1412), SWMU 73, FTRU-083 - WASHRACK W/O W
SEP(ALNG AREA), SWMU 74, FTRU-101 - SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70, FTRU-109 -
MATERIAL STORAGE (BLDG 6015), SWMU K, FTRU-110 - FORMER HAZ WASTE STORAGE AREA, SWMU
61, FTRU-115 - NEW PCB MTR STORE(ENGR & DILLY BR)SWMU J, FTRU-119 - ACID PIT B/T BLDG 6015
& 6016, SWMU 68, FTRU-120 - STORM DRN OUTLETS,WASTE STRG AREA,SWMUGO, FTRU-157 - AREA
OF OIL SPILL, SWMU L, FTRU-158 - WASTE OIL(55 GAL DRUMS)(BLD 4004)SWMU 64, FTRU-161 -
DEMOLISHED VEHICLE STORAGE YARD, SWMU 62, FTRU-162 - SPENT BATTERY STRG, BLDG 6015,
SWMU 41B, FTRU-165 - WASTE OIL(AST) (BLDG 6015), SWMU 41A, FTRU-179 - PRODUCT STORAGE
AREA, SWMU D)

(FTRU-004 - LF PROPERTY DISPOSAL YARD, SWMU 7)

(FTRU-183 - CONTAMINATED SOIL, TANK HILL)

(FTRU-182 - BLDG 810, REFUELING POINT)

(FTRU-002 - LF NORTH OF AEROMED RES BLD SWMU 3, FTRU-003 - LF SW CORNER RED
CLOUD/COPTER RD SWMU 6, FTRU-005 - LF S OF ENGR RD & N OF RESV BNDRY,SWMU 8, FTRU-006 -
LF S OF CASTLE RD & N OF BNDRY, SWMU 9, FTRU-007 - LF S OF DILLY BR/N OR CASTLE RD, SWMU
11, FTRU-008 - LF N OF DILLY BR RD/E OF TEST STD,SWMU10, FTRU-012 - LANDFILL OZARK CITY
LEASEE, SWMU 4, FTRU-040 - WASTE POL DISPOSAL, SWMU 14, FTRU-041 - STORAGE WASTE POL-
10K GAL RR TANK,SWMU27, FTRU-070 - PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49, FTRU-073 -
HERBICIDE STORAGE (BLDG 1448), SWMU 50, FTRU-075 - PESTICIDE/HERBICIDE STE(BLD
20023)SWMU51, FTRU-079 - WASHRACK W/ O W SEP(BLDG 1436), SWMU 80, FTRU-116 - FMR WASTE
PCB STRG (DPDO 113), SWMU 55, FTRU-117 - FMR WASTE PCB STRG(LUMBER YARD), SWMU 54,
FTRU-180 - FORMER HAZ. MAT'L DRUM STORAGE, SWMU G, FTRU-181 - PCP DIP TANK, SWMU 69)

(FTRU-183 - CONTAMINATED SOIL, TANK HILL)

(FTRU-010 - SI HATCH ROAD NEAR LAKE, SWMU 2C, FTRU-041 - STORAGE WASTE POL-10K GAL RR
TANK,SWMU27, FTRU-042 - STRG WAST POL(10K GAL RR TANK), SWMU 28, FTRU-045 - STORAGE
WASTE POL(30K GAL AST), SWMU 31, FTRU-051 - FIREFIGHTING TNG AREA, SWMU 15, FTRU-052 -
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RFI/ICMS

1998
CMI(C)

1999
IRA
2001
CS
IRA

CMI(C)
RFI/ICMS

2002

IRA
2003
RFI/CMS

2005
LT™M

2006
RFA
DES
RFI/CMS
2007
CMI(C)
LTM

IRP Schedule

WST FUEL STR SW DILLY BR RD&AVE F SWMU63, FTRU-071 - PESTICIDE STORE/HANDLE (BLD 1424)
SWMU48, FTRU-080 - WASHRACK W/O W SEP(LOWE AHP), SWMU 71, FTRU-082 - WASHRACK W/ O W
SEP(BLDG 1412), SWMU 73, FTRU-101 - SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70, FTRU-109 -
MATERIAL STORAGE (BLDG 6015), SWMU K, FTRU-115 - NEW PCB MTR STORE(ENGR & DILLY
BR)SWMU J, FTRU-158 - WASTE OIL(55 GAL DRUMS)(BLD 4004)SWMU 64, FTRU-162 - SPENT BATTERY
STRG, BLDG 6015, SWMU 41B, FTRU-165 - WASTE OIL(AST) (BLDG 6015), SWMU 41A, FTRU-179 -
PRODUCT STORAGE AREA, SWMU D)

(FTRU-003 - LF SW CORNER RED CLOUD/COPTER RD SWMU 6, FTRU-005 - LF S OF ENGR RD & N OF
RESV BNDRY,SWMU 8, FTRU-008 - LF N OF DILLY BR RD/E OF TEST STD,SWMU10, FTRU-051 -
FIREFIGHTING TNG AREA, SWMU 15)

(FTRU-008 - LF N OF DILLY BR RD/E OF TEST STD,SWMU10, FTRU-010 - S| HATCH ROAD NEAR LAKE,
SWMU 2C, FTRU-041 - STORAGE WASTE POL-10K GAL RR TANK,SWMU27, FTRU-042 - STRG WAST
POL(10K GAL RR TANK), SWMU 28, FTRU-045 - STORAGE WASTE POL(30K GAL AST), SWMU 31, FTRU-
051 - FIREFIGHTING TNG AREA, SWMU 15, FTRU-052 - WST FUEL STR SW DILLY BR RD&AVE F
SWMU6B3, FTRU-071 - PESTICIDE STORE/HANDLE (BLD 1424) SWMU48, FTRU-080 - WASHRACK W/O W
SEP(LOWE AHP), SWMU 71, FTRU-082 - WASHRACK W/ O W SEP(BLDG 1412), SWMU 73, FTRU-101 -
SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70, FTRU-109 - MATERIAL STORAGE (BLDG 6015), SWMU
K, FTRU-115 - NEW PCB MTR STORE(ENGR & DILLY BR)SWMU J, FTRU-158 - WASTE OIL(55 GAL
DRUMS)(BLD 4004)SWMU 64, FTRU-162 - SPENT BATTERY STRG, BLDG 6015, SWMU 41B, FTRU-165 -
WASTE OIL(AST) (BLDG 6015), SWMU 41A, FTRU-179 - PRODUCT STORAGE AREA, SWMU D)

(FTRU-040 - WASTE POL DISPOSAL, SWMU 14)

(FTRU-171 - CLOSED SANITARY LANDFILL, SWMU 2D)

(FTRU-002 - LF NORTH OF AEROMED RES BLD SWMU 3, FTRU-073 - HERBICIDE STORAGE (BLDG
1448), SWMU 50)
(FTRU-012 - LANDFILL OZARK CITY LEASEE, SWMU 4)

(FTRU-002 - LF NORTH OF AEROMED RES BLD SWMU 3, FTRU-012 - LANDFILL OZARK CITY LEASEE,
SWMU 4, FTRU-040 - WASTE POL DISPOSAL, SWMU 14)

(FTRU-070 - PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49)

(FTRU-070 - PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49, FTRU-073 - HERBICIDE STORAGE (BLDG
1448), SWMU 50)

(FTRU-070 - PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49, FTRU-073 - HERBICIDE STORAGE (BLDG
1448), SWMU 50)

(AOC-S - PCE in GW near SWMU 8)
(FTRU-171 - CLOSED SANITARY LANDFILL, SWMU 2D)
(FTRU-171 - CLOSED SANITARY LANDFILL, SWMU 2D)

(FTRU-171 - CLOSED SANITARY LANDFILL, SWMU 2D)

(FTRU-003 - LF SW CORNER RED CLOUD/COPTER RD SWMU 6, FTRU-005 - LF S OF ENGR RD & N OF
RESV BNDRY,SWMU 8)

Projected Phase Completion Milestones
See attached schedule
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IRP Schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201309
Schedule for Next Five-Year Review: 2015

Estimated Completion Date of IRP at Installation (including LTM phase): 204309
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FORT RUCKER IRP Schedule

I - phase underway

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
AOC-S PCE in GW near SWMU 8 CMI(O)

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
FTRU-002 LF NORTH OF AEROMED RES BLD LTM
aERON [ ™ ]
SITEID SITE NAME PHASE FY16 FY17
FTRU-008 LF N OF DILLY BR RD/E OF TEST CMI(O)
STo.Swu10 MO

SITE ID SITE NAME PHASE FY16  FY17
FTRU-012 LANDFILL OZARK CITY LEASEE, CMI(O)
ZARK CI | CMI©O) |
SITE ID SITE NAME PHASE FY16  FY17 FY18 FY19+
FTRU-040 WASTE POL DISPOSAL, SWMU 14
SITE ID SITE NAME PHASE FY16  FY17 FY18 FY19+
FTRU-051 FIREFIGHTING TNG AREA, SWMU 15/ CMI(O)
SITE ID SITE NAME PHASE FY16  FY17 FY18 FY19+
FTRU-171 CLOSED SANITARY LANDFILL, CMI(O)
ANITARY | | CMI©O) |
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FORT RUCKER

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

2 Firing Range
(FTRU-001-R-01, FTRU-003-R-01)
1 Small Arms Range

(FTRU-004-R-01)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy
FTRU-001- ANTI-TANK IRA INSTITUTIONAL CONTROLS
R-01 ROCKET/GRENADE RANGE

Duration of MMRP

Date of MMRP Inception200202

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201610/201610
Date of MMRP completion including Long Term Management (LTM): 204510
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MMRP Contamination Assessment

Contamination Assessment Overview
The Department of Defense (DoD) has established the Military Munitions Response Program (MMRP) under the Defense
Environmental Restoration Program (DERP) to address DoD sites with MEC including unexploded ordnance (UXO), discarded
military munitions (DMM), and munitions constituents (MC).

The MMRP eligible sites include other than operational ranges where UXO, DMM and MC is known or suspected and the
release occurred prior to Sept. 30, 2002. Because properties classified as operational ranges are not eligible they are excluded
from the MMRP program.

The process began with three phases of range inventories. Phase | consisted of installations completing an initial data call. The
USAEC managed the implementation of phases two and three of the MMRP inventory.

The Phase Il inventory dealt with active and inactive (A/l) range considerations. Phase Il involved the 2002 closed, transferred or
transferring (CTT) range inventory. Included were extensive mapping, data collection for upload to the Army Range Inventory
Database, an assessment of explosives safety risk using the risk assessment code (RAC) methodology for CTT ranges or sites
with UXO or DMM identified in the inventory, and a determination of which sites on the inventory potentially qualify for the
MMRP.

The US Army's inventory of CTT ranges and sites has identified seven sites eligible for action under MMRP at Fort Rucker. The
site inspection (Sl) has been conducted and four of these sites are RC. The state has provided concurrence on the Sls.

Cleanup Exit Strategy

The RI/FS began in FY09 under a PBA contract (PBA contract includes investigation activities through DD approval). Additional
investigation is planned; UXO and soil removal are not likely to be required followed by institutional controls and MEC removal
action.
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2002

2004

2005

2011

2012

MMRP Previous Studies

Title Author Date
Closed, Transferring and Transferred Range/Site Malcolm Pirnie, Inc. JAN-2002
Inventory for Fort Rucker, Alabama

Final Historical Records Review, Fort Rucker, Alabama | Malcolm Pirnie, Inc. JUL-2004
Final Work Plan, Fort Rucker, Alabama Malcolm Pirnie, Inc. OCT-2004
Final Site Investigation, Fort Rucker, Alabama Malcolm Pirnie, Inc. JUN-2005
ADEM NFA Letter MMRP Sites ADEM NOV-2005
RCRA Facility Investigation Work Plan for FTRU-001- CH2MHILL NOV-2011
R-01 and FTRU-003-R-01, Final Revision 1

ADEM Letter of Approval of RFI Work Plan, Final ADEM JAN-2012

Revision 1 for FTRU-001-R-01 and FTRU-003-R-
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FORT RUCKER

Military Munitions Response Program

Site Descriptions
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Site ID: FTRU-001-R-01
Site Name: ANTI-TANK ROCKET/GRENADE RANGE

Alias: AOC-W

Regulatory Driver: RCRA Phases Start End
MRSPP Score: 03 RFA................. 200202........ 200305
(O30 TS 200309........ 200506

Contaminants of Concern: Munitions and explosives of

concern (MEC) RFI/CMS......... 200810........ 201409
DES................ 201410........ 201509
Media of Concern: Groundwater, Soll IRA...vveveveeen, 201103........ 201312
CMI(C)............ 201306........ 201610
LTM......cevvenn, 201610........ 204510

RIP Date: N/A
RC Date: 201610

SITE DESCRIPTION

The anti-tank rocket/grenade range is located northeast of the cantonment and occupies approximately 57 acres of other than
operational range designated area. The area has since been developed and is currently used as a portion of the installation golf
course. The anti-tank rocket/grenade range consists of three distinct sub-sites: Anti-tank Rocket Range No. 1 (ATR No. 1), Anti-
tank Grenade Range No. 1 (ATG No.1), and an unnamed range.

Much of the former range area (approximately 39.1 acres) has been converted to a golf course for use by installation personnel
and guests. Most of this portion of the former range area consists of maintained grassy areas with very few trees. The remainder
of the range area (17.9 acres) is wooded. These wooded areas generally lack significant undergrowth and are easily accessible.
Most of the ground surface in the wooded areas is covered with leaf litter and fallen limbs/trees.

As noted in the historical records review (HRR), training in the anti-tank rocket/grenade range at Fort Rucker took place from
about 1942 to 1952. Since range specific usage dates are not available, the anti-tank rocket/grenade range most likely was used
for artillery training during this nine-year period.

In June 2005 the SI was completed and recommended further investigations focused on MEC.

In 2009, a PBA was awarded to Fort Rucker to complete performance work statement objectives as required to achieve a
ROD/DD for FTRU-001-R-01, FTRU-003-R-01 and FTRU-004-R-01. The contract was modified on Aug. 31, 2010 to require

the contractor to complete the RFI/CMS by Oct. 11, 2012. The contract was modified again in 2012 to extend the submittal date of
the RFI/CMS until September 2014.

CLEANUP/EXIT STRATEGY

The RFI/CMS was awarded through a PBA contract in FY09 and is underway. The RFI is scheduled to be complete in FY14.
Because of the large number of UXO discovered as part of the RFI, A Time Critical Removal Action (TCRA) was recommended
and is now underway. The Army has prepared a corrective action implementation (construction) [CMI(C)] estimate based on
information in the Draft RFI. The recommended final remedy for this site will be surface and subsurface removal of all
MEC/materials potentially presenting an explosive hazard (MPPEH) in all areas of FTRU-001-R-01.
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Site ID: FTRU-003-R-01
Site Name: INFILTRATION/GRENADE RANGE

Alias: AOC-X

Regulatory Driver: RCRA Phases Start End
MRSPP Score: 03 RFA......ccc........ 200202........ 200305
Contaminants of Concern: Munitions and explosives of CS................. 200309........ 200506
concern (MEC) RFI/CMS......... 200810........ 201409
DES.....ccooouuee 201410........ 201509
Media of Concern: Groundwater, Soil CMI(C)............ 201510........ 201610
LTM..........eel, 201610........ 204510

RIP Date: N/A
RC Date: 201610

SITE DESCRIPTION

The infiltration/grenade range is adjacent to, but not contiguous with, the anti-tank rocket/grenade range. Much of the former
range area is currently used as a golf driving range and occupies some 44 acres of other than operational range designated area.
A previous estimate of the area covered by this site (76.3 acres) was shown to be incorrect because it did not take into account
overlapping portions of the individual ranges. The range is made up of three distinct sub-sites: infiltration range no. 2, grenade
range no. 1, and the rifle grenade fragmentation range.

The 33.7 acres of the former range area consists of mowed and maintained grassy areas that are used as a driving range and as
part of the equestrian center. The remainder of the range area (10.3 acres) is wooded. The wooded areas are generally relatively
thick with meandering horse trails. Most of the ground surface in the wooded areas is covered with leaf or pine needle litter.

In June 2005 the SI was completed and recommended further investigations focused on MEC.

In 2009, a PBA contract was awarded to complete performance work statement objectives as required to achieve a ROD/DD for
FTRU-001-R-01, FTRU-003-R-01 and FTRU-004-R-01. The contract was modified on Aug. 31, 2010 to require the contractor

to complete the RFI/CMS by Oct. 11, 2012.

The contract was modified again in 2012 to extend the submittal date of the RFI/CMS until September 2014.

Site data including site size and type are based on the following report unless superseded by site-specific instructions from the

Data Gathering sessions: Draft Munitions and Explosives of Concern RFl and CMS FTRU-001-R-01 Anti-Tank/Rocket Grenade
Range, FTRU-003-R-01 Infiltration/Grenade Range, Fort Rucker, Alabama, dated September 2012.

CLEANUP/EXIT STRATEGY

The RFI/CMS was awarded through a PBA contract in FY09 and is underway. The RFl is scheduled to be complete in FY14. The
Army has prepared a CMI(C) estimate based on information in the draft RFI.

The recommended final remedy for this site will be surface and subsurface removal of all MEC/MPPEH in all areas of FTRU-001-
R-01.
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Site ID: FTRU-004-R-01

Site Name: .22 CALIBER TARGET BUTT

Regulatory Driver: RCRA

MRSPP Score: 06

Contaminants of Concern: Munitions and explosives of
concern (MEC)

Media of Concern: Soil

SITE DESCRIPTION

Alias: AOC-Z

Phases Start End

RFA....ccccooiin 200202........ 200305

................... 200309........200506

RFI/CMS......... 200810........ 201308
RIP Date: N/A
RC Date:

201308

The former .22 caliber target butt covers about 2.4 acres located in a central portion of the cantonment area. Most of the area is
heavily wooded with thick undergrowth. A closed improved dirt road and cleared overhead power line right-of-way cut east to
west through the northern and southern portions of the area, respectively. Running trails with exercise stations also pass through

various portions of the area.

The only evidence of the presence of the .22 caliber target butt was found on a 1944 installation map. Installation personnel have
no information about this range and no other supporting documentation was found. Range-specific usage dates are not available;
however, maps from 1951 and 1952 display the site as a golf course, so it is possible the .22 caliber target butt was used as a

range for the duration of World War Il. Information regarding the frequency of use was not available. Training is assumed to have

occurred year round.

In June 2005 the SI was completed and recommended that further investigations focus on MEC.

This is a no cost site. The current cost for this site is covered under the existing PBA, contract number W91ZLK-05-D-0014 to
perform the RI/FS that is currently underway. Field activities to take place are a geophysical instrument assisted walkabout for
evidence of munitions or munitions related features and field screening of surface soils using a XRF spectrometry technique for
lead and confirmatory analysis for five percent of the screened samples.

It is possible the site was never developed as a range. It is expected this site will achieve NFA status once the RI/FS is complete.

CLEANUP/EXIT STRATEGY

The RI/FS is currently underway. No further activities are anticipated beyond the RI/FS for this site.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

FTRU-002-R- |LAKE THOLOCCO PISTOL RANGE 200506 Not eligible for ER,A/Base Realignment
01 and Closure (BRAC) Funding
FTRU-005-R- |A-Grenade and Bayonet Court 200506 Sl dated June 2005 identified the site for
01 NFA with state concurrence.
FTRU-006-R- |B-Grenade and Bayonet Court 200506 S| dated June 2005 identified the site for
01 NFA with state concurrence.
FTRU-007-R- |C-Grenade and Bayonet Court 200506 Sl dated June 2005 identified the site for
01 NFA with state concurrence.
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MMRP Schedule

Date of MMRP Inception 200202

Past Phase Completion Milestones

2003

PA (FTRU-002-R-01 - LAKE THOLOCCO PISTOL RANGE, FTRU-005-R-01 - A-Grenade and Bayonet Court,
FTRU-006-R-01 - B-Grenade and Bayonet Court, FTRU-007-R-01 - C-Grenade and Bayonet Court)

RFA (FTRU-001-R-01 - ANTI-TANK ROCKET/GRENADE RANGE, FTRU-003-R-01 - INFILTRATION/GRENADE
RANGE, FTRU-004-R-01 - .22 CALIBER TARGET BUTT)

2005

Sl (FTRU-002-R-01 - LAKE THOLOCCO PISTOL RANGE, FTRU-005-R-01 - A-Grenade and Bayonet Court,
FTRU-006-R-01 - B-Grenade and Bayonet Court, FTRU-007-R-01 - C-Grenade and Bayonet Court)

Cs (FTRU-001-R-01 - ANTI-TANK ROCKET/GRENADE RANGE, FTRU-003-R-01 - INFILTRATION/GRENADE

RANGE, FTRU-004-R-01 - .22 CALIBER TARGET BUTT)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201610

Schedule for Next Five-Year Review: 2015

Estimated Completion Date of MMRP at Installation (including LTM phase): 204510
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FORT RUCKER MMRP Schedule

I - phase underway

SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+

SITEID

FTRU-001-R-01 ANTI-TANK ROCKET/GRENADE RFI/CMS -
RANGE ]
CMI(C)
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17  FY18

FTRU-003-R-01 INFILTRATION/GRENADE RANGE | RFI/CMS -
DES
CMI(C)

LTM
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FORT RUCKER

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
1 Surface Disposal Area

(CC AOC-A1)
Most Widespread Contaminants of Concern
Volatiles (VOC)

Media of Concern

Soil
Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy
N/A

Duration of CR

Date of CR Inception: 198906

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201510/201510
Date of CR completion including Long Term Management (LTM): 201510
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CRContamination Assessment

Contamination Assessment Overview
Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of
Defense for Installations and Environment, ODUSD(I&E), issued an interim policy for DERP eligibility that rescinded the 1986
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's
Compliance-cleanup (CC) Program eligible for the DERP. Sites that are now eligible for the Munitions Response (MR) program
have been migrated from Army Environmental Database-Compliance-related Cleanup (AEDB-CC) and given the naming
convention of other MR sites. The newly eligible non-MR type sites are considered to be Installation Restoration (IR) sites;
however, the newly eligible sites are being coded as Compliance Restoration (CR) in AEDB-R to distinguish them from the
original IR sites and IR metrics.

Cleanup Exit Strategy
A PBA to perform the RFI at CC AOC-ALl is being developed and is scheduled to be awarded in August FY13.
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CR Previous Studies

Title Author Date
There are no Previous Studies
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FORT RUCKER

Compliance Restoration

Site Descriptions
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Site ID: CC AOC-Al
Site Name: Buried Debris Behind Primary School

Alias: AOC-Al

Regulatory Driver: RCRA Phases Start End
RFA................. 198906........ 198910
RFI/CMS......... 201308........ 201510

RIP Date:  N/A
RC Date: 201510

SITE DESCRIPTION

This site is currently the location of Fort Rucker's Primary School. During 2012, Fort Rucker was in the preliminary stages of
designing a consolidated school. This school was to be located in the general footprint of the existing primary school once
demolished. In a couple of instances in the past during excavations on school grounds, items such as chunks of concrete, bricks,
asbestos shingles and other cultural debris have been found. Directly behind the school grounds there is an area that contains a
large amount of discarded concrete, old discarded paint cans, pesticide containers, cars, refrigerators, bricks and numerous other
items. In a Historical Photo Analysis Report that was produced in 1995, the site is noted as a junkyard in a 1961 aerial
photograph. The existing school was constructed in the mid 1970s.

The Environmental Assessment that was performed for the Consolidated School Project included performance of a geophysical
survey using an electromagnetic geophysical instrument, followed by an intrusive subsurface survey. The geophysical survey
identified five anomalous zones for further investigation. Four additional locations were recommended for further investigation
based on surface observations. The subsurface survey consisted of installing borings in these selected areas to identify any
buried debris or contaminates.

Debris was observed in six out of 29 soil borings and samples for laboratory analysis were collected from four of the borings.
Concentrations for arsenic exceeded USEPA's resedential screening levels (RSLs) and the ADEM's preliminary screening values
(PSVs) for residential soil in each of the four samples. However, the concentration for arsenic was below or equal to the
background concentration established for Fort Rucker. The total chromium concentration in each of the samples exceeded the
RSLs and PSVs for hexavalent chromium but was several orders of magnitude below the RSLs for trivalent chromium. The
analysis did not distinguish between trivalent and hexavalent chromium. Aluminum, arsenic, iron and vanadium exceeded the
PSVs in each of the four samples. Multiple SVOCs were detected in the samples, five of which exceeded the RSLs and PSVs for
residential soil (benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, dibenzo(a, h)antracene and indeno(1,2,3-cd)pyrene.

On Oct. 29, 2012, in accordance with Fort Rucker's Corrective Action Permit, Section IIl.C.1, the Subsurface Survey Report was
submitted to the ADEM for review. In a letter dated Feb. 06, 2013, ADEM requested that Fort Rucker perform a RFI to determine

the nature and extent of contamination and submit an RFI Report within 180 days. The Army is in the process of contracting a
PBA to complete the RFI. The PBA is scheduled to be awarded in August 2013.

CLEANUP/EXIT STRATEGY

CC AOC-A1 - A PBA to perform the RFI is being developed and is scheduled to be awarded in August FY13.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
There are no NFA sites
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Date of CR Inception: 198906

Past Phase Completion Milestones
1990

RFA (CC AOC-AL1 - Buried Debris Behind Primary School)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date:
Schedule for Next Five-Year Review: 2015

Estimated Completion Date of CR at Installation (including LTM phase): 201510
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FORT RUCKER CR Schedule
B - phase underway

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
CC AOC-A1 Buried Debris Behind Primary School | RFI/CMS
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Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201206

Restoration Advisory Board (RAB): No

Community Involvement

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

Community Interest Solicited on: 201202
Efforts Taken to Determine Interest

In 2008, 2009, 2010 and 2012, notices were placed in local newspapers to solicit interest in establishing a RAB.
The notices informed the public of the role of the RABs and gave a 30 day window of opportunity to reply. A
Community Involvement Plan was developed for Fort Rucker in 2012.

Results
No public interest was expressed at that time.

Follow-up Procedures
A Community Involvement Plan was developed in 2012.

Additional Community Involvement Information
N/A

Administrative Record is located at
US Army Aviation Warfighting Center
Building 1121

Fort Rucker, AL
334-255-1652

Information Repository is located at

The Daleville Public Library
3088 Donnell Boulevard
Daleville, Alabama

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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